
Update: 11 October 2017

- ❖ Phase II system test
 - ❖ Working on procurements for the grid supports, loop antenna
 - ❖ Epoxied the PMT plugs to the cross-bars
- ❖ Grids
 - ❖ Weaving small grids this week to be used for electropolishing and cleanliness tests
- ❖ Analysis
 - ❖ Working on LUX bad area cut once data is processed at the end of this week.