



Summer 2019

- Passivation of the LZ gate
- Paper writing
 - Electron emission reduction paper
 - General system test paper
- 1 week of Kr system work



Fall 2019

- 2 weeks at SURF
 - Working on the SRV (Storage and Recovery Vessel)
- Continue paper writing
- Run Phase 2 once again to measure light collection efficiency more carefully
- Compile list of problems LZ may face
 - What simulations are still needed?
 - How do we mitigate these problems once we run?