SLAC Activities Update

University of Wisconsin
Shaun Alsum
LZ Madison Group Meeting
August 3







Whole Week

- Ran the bulk of the TS internal tubes to their destinations (but many not secured due to things needing to be moved prior to this).
- Finished leak checking (after replacing manifold) TS panel.

